

11 - Risks

Planning

Analytical techniques



Expert judgment



Meetings



T&T

Outputs

Risk Management Plan



To

- 11.2 Identify Risks
- 11.3 Perform Qualitative Risk Analysis
- 11.4 Perform Quantitative Risk Analysis
- 11.5 Plan Risk Responses


To define how to conduct risk management activities for a project.

Copyright - Michel Ajac - Switzerland 2014



Inputs

Project Management Plan (4.2)



Project Charter (4.1)



Stakeholder register (13.1)

Stakeholder Name	Stakeholder Role	Stakeholder Interest	Stakeholder Influence	Stakeholder Location	Stakeholder Contact
Project Sponsor	Executive	High	High	Internal	Internal
Project Manager	Manager	High	High	Internal	Internal
Project Team	Team	Medium	Medium	Internal	Internal
Project Stakeholders	Stakeholders	Low	Low	External	External

Enterprise Environmental Factors



Organizational Process Assets



Enterprise / Organization