


















































Knowledge Area	Initiating Process Group	Planning Process Group	Executing Process Group	Monitoring and Controlling Process Group	Closing Process Group
4. Project Integration Management	4.1 Develop Project Charter 	4.2 Develop Project Management Plan 	4.3 Direct and Manage Project Work  4.4 Manage Project Knowledge 	4.5 Monitor and Control Project Work  4.6 Perform Integrated Change Control 	4.7 Close Project or Phase  
5. Project Scope Management		5.1 Plan Scope Management  5.2 Collect Requirements  5.3 Define Scope  5.4 Create WBS 		5.5 Validate Scope  5.6 Control Scope 	
6. Project Schedule Management		6.1 Plan Schedule Management  6.2 Define Activities  6.3 Sequence Activities  6.4 Estimate Activities Durations  6.5 Develop Schedule 		6.6 Control Schedule 	
7. Project Cost Management		7.1 Plan Cost Management  7.2 Estimate Costs  7.3 Determine Budget 		7.4 Control Costs 	
8. Project Quality Management		8.1 Plan Quality Management 	8.2 Manage Quality 	8.3 Control Quality 	
9. Project Resource Management		9.1 Plan Resource Management  9.2 Estimate Activities Resources 	9.3 Acquire Resources  9.4 Develop Team  9.5 Manage Team 	9.6 Control Resources 	
10. Project Communications Management		10.1 Plan Communications Management 	10.2 Manage Communications 	10.3 Monitor Communications 	
11. Project Risk Management		11.1 Plan Risk Management  11.2 Identify Risks  11.3 Perform Qualitative Risk Analysis  11.4 Perform Quantitative Risk  11.5 Plan Risk Responses 	11.6 Implement Risk Responses 	11.7 Monitor Risks 	
12. Project Procurement Management		12.1 Plan Procurement Management 	12.2 Conduct Procurements 	12.3 Control Procurements 	
13. Project Stakeholder Management	13.1 Identify Stakeholders 	13.2 Plan Stakeholder Management 	13.3 Manage Stakeholder Engagement 	13.4 Monitor Stakeholder Engagement 