















































Knowledge Area	Initiating Process Group D-8-I	Planning Process Group D-PCDC-PDSEED-PED-P-P-PIPPP-P-P	Project Management Process Groups Executing Process Group D-3-P-ADM-1-C-M	Monitoring and Controlling Process Group MP-VC-3C-1-4C	Closing Process Group C-7-C-1																														
<b>4. Project Integration Management</b>	<b>4.1 Develop Project Charter</b> 	<b>4.2 Develop Project Management Plan</b> 	<b>4.3 Direct and Manage Project Work</b> 	<b>4.4 Monitor and Control Project Work</b>  <b>4.5 Perform Integrated Change Control</b> 	<b>4.6 Close Project or Phase</b>  																														
<b>5. Project Scope Management</b>		<b>5.1 Plan Scope Management</b>  <b>5.2 Collect Requirements</b>  <b>5.3 Define Scope</b> <div style="display: flex; justify-content: space-around;"> <div style="border: 1px solid black; padding: 5px; width: 45%;">The project is</div> <div style="border: 1px solid black; padding: 5px; width: 45%;">The project is NOT</div> </div> <b>5.4 Create WBS</b> 		<b>5.5 Validate Scope</b>  <b>5.6 Control Scope</b> 																															
<b>6. Project Time Management</b>		<b>6.1 Plan Schedule Management</b>  <b>6.2 Define Activities</b>  <b>6.3 Sequence Activities</b>  <b>6.4 Estimate Activities resources</b> <table border="1" data-bbox="728 1340 952 1444"> <thead> <tr> <th>Activities</th> <th>Dependencies</th> <th>Resource</th> </tr> </thead> <tbody> <tr> <td>A: Purchase software</td> <td></td> <td>Project Office</td> </tr> <tr> <td>B: Purchase hardware</td> <td></td> <td>Project Office/IT</td> </tr> <tr> <td>C: Install hardware</td> <td>B</td> <td>IT</td> </tr> <tr> <td>D: Install software</td> <td>A, B, C</td> <td>IT</td> </tr> <tr> <td>E: Project kickoff meeting</td> <td></td> <td>Project Team</td> </tr> <tr> <td>F: User training/roll-out</td> <td>E</td> <td>PM/Project Team</td> </tr> <tr> <td>G: General Training</td> <td>A, B, C, D, E, F</td> <td>Project Team</td> </tr> <tr> <td>H: Configure software</td> <td>A, B, C, D, G</td> <td>Project Team</td> </tr> <tr> <td>I: Test Configuration</td> <td>A, B, C, D, G, H</td> <td></td> </tr> </tbody> </table>	Activities	Dependencies	Resource	A: Purchase software		Project Office	B: Purchase hardware		Project Office/IT	C: Install hardware	B	IT	D: Install software	A, B, C	IT	E: Project kickoff meeting		Project Team	F: User training/roll-out	E	PM/Project Team	G: General Training	A, B, C, D, E, F	Project Team	H: Configure software	A, B, C, D, G	Project Team	I: Test Configuration	A, B, C, D, G, H			<b>6.7 Control Schedule</b> 	
Activities	Dependencies	Resource																																	
A: Purchase software		Project Office																																	
B: Purchase hardware		Project Office/IT																																	
C: Install hardware	B	IT																																	
D: Install software	A, B, C	IT																																	
E: Project kickoff meeting		Project Team																																	
F: User training/roll-out	E	PM/Project Team																																	
G: General Training	A, B, C, D, E, F	Project Team																																	
H: Configure software	A, B, C, D, G	Project Team																																	
I: Test Configuration	A, B, C, D, G, H																																		

		<p>6.5 Estimate Activities Durations</p>  <p>6.6 Develop Schedule</p> 			
<p>7. Project Cost Management</p>		<p>7.1 Plan Cost Management</p>  <p>7.2 Estimate Costs</p>  <p>7.3 Determine Budget</p> 		<p>7.4 Control Costs</p> 	
<p>8. Project Quality Management</p>		<p>8.1 Plan Quality Management</p> 	<p>8.2 Perform Quality Assurance</p> 	<p>8.3 Control Quality</p> 	
<p>9. Project Human Resource Management</p>		<p>9.1 Plan Human Resource Management</p> 	<p>9.2 Acquire Project Team</p>  <p>9.3 Develop Project Team</p>  <p>9.4 Manage Project Team</p> 		
<p>10. Project Communications Management</p>		<p>10.1 Plan Communications Management</p> 	<p>10.2 Manage Communications</p> 	<p>10.3 Control Communication</p> 	
<p>11. Project Risk Management</p>		<p>11.1 Plan Risk Management</p>  <p>11.2 Identify Risks</p> 		<p>11.6 Control Risks</p> 	

		<p>11.3 Perform Qualitative Risk Analysis</p>  <p>11.4 Perform Quantitative Risk</p>  <p>11.5 Plan Risk Responses</p> 			
<p><b>12. Project Procurement Management</b></p>		<p><b>12.1 Plan Procurement Management</b></p> 	<p><b>12.2 Conduct Procurements</b></p> 	<p><b>12.3 Control Procurements</b></p> 	<p><b>12.4 Close Procurements</b></p>  
<p><b>13. Project Stakeholder Management</b></p>	<p><b>13.1 Identify Stakeholders</b></p> 	<p><b>13.2 Plan Stakeholder Management</b></p> 	<p><b>13.3 Manage Stakeholder Engagement</b></p> 	<p><b>13.4 Control Stakeholder Engagement</b></p> 