9 - Human Resource

Execute

9.2 - Acquire Project Team

To confirm human resource availability and obtain the team necessary to complete project activities.

Inputs

HR Management Plan (9.1)

Enterprise Environmental Factors

Enterprise / Organization

Organizational Process Assets

Outputs

Resource calendars

Project management plan updates

To

- 4.2 Develop Project Management Plan
- 6.4 Estimate Activity Resources
- 6.5 Estimate Activity Durations
- 6.6 Develop Schedule
- 7.3 Determine Budget
- 9.3 Develop Project Team

To

4.2 Develop Project Management Plan

Project staff assignments

To

9.3 Develop Project Team
9.4 Manage Project Team

T&T

Pre-assignment

Negotiation

Acquisition

Virtual teams

Multi-criteria decision analysis

Copyright - Michel Ajac - Switzerland 2014